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Completed Milestones 2010-2011 

Multi-agency Permit (MAP) Team 

Gateway Pacific Terminal (GPT) Project 

December 8, 2011 

 

Date Responsible Milestone Comments 

8/4/2010 Applicant (PIT) Requests MAP Team Support  

11/16/2010 ORA Initial MAP Team Meeting MAP Team agencies only. 

11/30/2010 ORA Project Kickoff Meeting Applicant and MAP Team agencies. 

11/30/2010 ORA Cost-reimbursement Contract Applicant and ORA, Ecology, WDFW, WDNR. 

12/6/2010 ORA Leadership Briefing #1  

1/19 – 
2/7/2011 

WDFW Hydraulic Permit Approvals (HPA) Approvals (three) for research instrumentation and 
geotechnical samples. 

2/9/2011 USACE Verification of Nationwide Permit 
(NWP) #5  

Approval for research instrumentation field work. 

2/17/2011 ORA, Applicant 
(PIT) 

Site Visit & MAP Team Discussion MAP Team visited project site followed by questions and 
discussion. 

2/28/2011 Applicant (PIT) Submitted: Preliminary Information 
Document, JARPA, Wetland 
Delineation, and Preliminary 
Conceptual Compensatory 
Mitigation Plan 

Posted to MAP Team website for team review and 
comment. JARPA begins USACE process. 

3/1/2011 WDNR Application for Authorization to Use 
State-owned Aquatic Lands 

Original application dated 5/5/1992. 

3/17/2011 ORA MAP Team Final Standard 
Operating Procedures (SOP) 

State agreement reflected in cost-reimbursement 
contract. MAP team agreement revised to become SOP. 

3/17/2011 ORA MAP Meeting #1 Preliminary review documents available on 2/28/2011. 

3/31/2011 ORA, Applicant 
(PIT) 

MAP Team Wetland Briefing Reviewed existing conditions on project site and wetland 
issues. 

4/6 – 
5/3/2011 

Agencies Written Comments on Preliminary 
Documents 

Comments posted 2/28/2011 to the MAP Team website. 

4/28/2011 ORA MAP Meeting #2 Operations overview. Discussed documents, and marine 
environment. 

5/12/2011 ORA MAP Meeting #3 Discussed next steps and responsibilities. 

5/20/2011 Applicant (PIT) Draft marine biology work plan Agency comments on draft marine biology work plan, 
5/27 – 5/31/2011. 

5/25/2011 Applicant (PIT) Letter to Ecology, Initiate 401 
Certification Review 

Ecology responded, 6/28/2011. 
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5/31/2011 WDFW HPA Issued – Sediment Sampling Permission for wave and current field work. 

6/6/2011 Applicant (PIT) County Permit Application – County 
Process Initiated 

County responded, 6/23/2011. 

6/13/2011 USACE USACE Determination of need for 
NEPA EIS 

Additional review required by the USACE specific to 
BNSF project component. 

6/21/2011 Applicant (PIT) 2011 Sediment Implementation Plan 
(Draft) 

Agency response to comments 6/28 –8/22/2011. 

6/23/2011 County, WDFW HPA Application and Whatcom 
County Determination 

Incomplete application. New County permit required. 

6/28/2011 USACE NWP #6 Coverage Permit for sediment sampling field work. 

6/30/2011 WDNR Aquatic Lands ROE Permission for sediment sampling. 

7/14/2011 Applicant (PIT) Marine Biology Baseline Monitoring 
Plan (Final) 

Responded to agency comments. 

7/15/2011 County, Ecology County-Ecology Co-lead Agreement Co-lead status for SEPA. 

8/1/2011 Applicant (PIT) Sediment Implementation Work Plan Responded to agency comments. 

8/3 –  
9/23/2011 

County, Ecology, 
WDNR  

Unauthorized Wetlands Clearing – 
Warning and Violation Notices 

Warning and Violation notices regarding Geotechnical 
Investigation included the following: County 8/3, 8/17; 
Ecology 8/4, 9/23; WDNR 8/12. 

8/15/2011 Applicant (BNSF) JARPA Submitted  Application for BNSF action. 

8/16 – 
9/13/2011 

Applicant (PIT) Various documents submitted to 
government agencies 

Documents and actions related to Geotechnical 
Investigation Violation. 

9/12/2011 County County SEPA Mitigation 
Determination of Non-significance 
(MDNS) 

Provided by County relative to Geotechnical 
Investigation Violation. 

9/20/2011 ORA Westshore Terminal Field Trip MAP Team field trip and discussion. 

9/23/2011 County County Approval of SSA Marine 
Extension Request 

Extension for MPP and SSDP submittals. 

9/26/2011 Ecology, DAHP Correspondence regarding County 
MDNS 

Provided relative to Geotechnical Investigation Violation. 

10/12/2011 County Land Disturbance Permit Issued Provided by Whatcom County in relation to 
Geotechnical Investigation Violation. 

10/13/2011 Applicant (PIT) Salmonid Spawner Survey Work 
Plan for Stream 1 

Incorporates comments received from WDFW, 
9/22/2011. 

10/17/2011 County, Ecology, 
USACE 

Memo of Understanding (MOU)  MOU between lead agencies regarding NEPA/SEPA co-
lead. 

10/27/2011 Applicant (PIT) Economic Analysis Reports  

12/8/2011 ORA Leadership Briefing #2  

12/13/2011 ORA MAP Meeting #4  

 


